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Attachment 5 consists of the following items: 

 Project Schedule. The attached schedule provides a timeline for implementation, the sequence, and 
timing of the Lake Wohlford Dam Replacement Project.  

 
 

The enclosed schedule provides start and end dates as well as milestones for each task, consistent with 
the Work Plan (refer to Attachment 3) and Budget (refer to Attachment 4). The assumed grant award date 
is September 1, 2011, and the project has an assumed end date of April 2016 based on completion of all 
construction activities.  
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ID Task Name Duration Start Finish

1 Lake Wohlford Dam Replacement Project 1814 days Mon 6/1/09 Fri 4/29/16

2 Start of Grant Contract 1 day Thu 9/1/11 Thu 9/1/11

3 Tasks 1:  Project Administration 1182 days Tue 11/1/11 Fri 4/29/16

4 Task 2:  Labor Compliance Program 1182 days Tue 11/1/11 Fri 4/29/16

5 Task 3:  Reporting 1116 days Thu 12/1/11 Tue 3/1/16

24 Task 4:  Assessment and Evaluation 283 days Mon 6/1/09 Wed 6/30/10

25 Task 5:  Final Design 285 days Tue 11/1/11 Fri 11/30/12

26 Task 6:  Environmental Documentation 416 days Tue 11/1/11 Fri 5/31/13

27 Task 7:  Permitting 197 days Fri 2/1/13 Thu 10/31/13

28 Task 8:  Construction Contracting 67 days Fri 11/1/13 Fri 1/31/14

29 Task 9:  Construction 392 days Tue 2/4/14 Fri 7/31/15

30 Task 10:  Environmenal Compliance 306 days Sun 3/1/15 Fri 4/29/16

31 Task 11:  Construction Administration 392 days Tue 2/4/14 Fri 7/31/15

Start of Grant Contract
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